
Performance in Initiating Q3 19-20
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A - Permissions 

delayed/denied

C - Closed by 

sponsor

155773 18/LO/1749 249644

Efficacy and Safety of 

PF-04965842 in 

subjects aged 12 

years and above, with 

Moderate-to-Severe 

AD

Yes 12/04/2019 1 86 87 15/06/2018 15/01/2019 18/12/2018 09/01/2019 16/01/2019 07/02/2019
A - Permissions 

delayed/denied

sponsor delayed 

Greenlight until all 

PI/COi Training had 

been completed

Both

155774 18/NW/0758 228234

Melatonin for Anxiety 

prior to General 

anaesthesia In 

Children (MAGIC)

Yes 02/10/2019 120 133 253 22/01/2019 22/01/2019 16/01/2019 18/04/2019 22/05/2019 19/07/2019 D - Sponsor Delays

sponsor awaiting all 

collab sites 

agreements before 

opening /greenlight

Sponsor

155775 18/LO/1184 239603 M16-067 (INSPIRE) Yes 13/08/2019 59 137 196 06/03/2018 29/01/2019 20/12/2018 06/02/2019 29/03/2019 15/04/2019
A - Permissions 

delayed/denied

originally due to 

BREXIT drugs would 

not be shipped, 

therefore setup was 

delayed, however due 

to the uncertainty of 

BREXIT, the study 

was approved.

Both

155776 18/NE/0312 245315

LTE Efficacy / Safety 

Study Of PF-

04965842, w/wo 

T'cal Meds, in Subjs 

12+ years with Mod 

to Sev AD

Yes 08/07/2019 0 131 131 15/06/2018 27/02/2019 14/12/2018 14/02/2019 27/02/2019 04/07/2019 D - Sponsor Delays

SIV delayed until 

June, patient not 

eligible to move onto 

Followup study until 

July.

Sponsor

155777 19/EM/0062 256447

Efficacy and Safety of 

ST-0529 in Subjects 

with Ulcerative Colitis

No 20 23/11/2018 12/04/2019 12/04/2019 24/04/2019 02/05/2019 03/07/2019
E - Staff availability 

issues

issues with local 

histopathology 

analysis.

NHS Provider

155778 18/LO/1185 239614
M16-066 

(COMMAND)
No 59 06/03/2018 29/01/2019 04/01/2019 06/02/2019 29/03/2019 28/05/2019

A - Permissions 

delayed/denied

originally due to 

BREXIT drugs would 

not be shipped, 

therefore setup was 

delayed, however due 

to the uncertainty of 

BREXIT, the study 

was approved.

Both

155779 18/ES/0119 245233

Stopping 

Aminosalicylate 

Therapy in Inactive 

Crohn's Disease 

(STATIC)

Yes 05/11/2019 111 137 248 12/02/2019 02/03/2019 09/11/2018 21/06/2019 21/06/2019 06/08/2019 D - Sponsor Delays

delays in adding 

BHNFT as a site via 

IRAS

Sponsor

155780 17/NE/0351 235420

Evaluation of the 

MCM5 ELISA in the 

diagnosis of Prostate 

Cancer

Yes 07/08/2019 22 77 99 09/04/2019 30/04/2019 02/01/2018 14/05/2019 22/05/2019 11/07/2019

155781 19/EM/0141 260308 BE COMPLETE No 154 11/12/2018 03/05/2019 31/07/2019 03/10/2019 04/10/2019

155782 19/EM/0142 260307
Efficacy & Safety of 

Bimekizumab in PsA
No 139 11/12/2018 03/05/2019 01/08/2019 19/09/2019 19/09/2019

A - Permissions 

delayed/denied
C - Closed by 

sponsor

J - Other

155784 19/SC/0204 260266
Phase 2 Dose-finding 

UC Study
No 18/03/2019 16/05/2019 08/07/2019

Site declined to 

participate

E - Staff availability 

issues

PI abandoned due to 

Capacity issues
NHS Provider

155785 19/NW/0328 263312

BMS-986165 in 

Moderate to Severe 

Ulcerative Colitis

No 28 16/05/2019 17/09/2019 23/07/2019 14/10/2019 15/10/2019

155786 19/NE/0152 260824
Evolocumab Athero-

Risk study
Yes 15/01/2020 49 182 231 29/05/2019 29/05/2019 18/06/2019 11/06/2019 17/07/2019 24/09/2019

E - Staff availability 

issues
PI Capacity issues NHS Provider

155787 19/LO/0397 243173 GALAXI No 15 10/04/2019 06/06/2019 05/06/2019 14/06/2019 21/06/2019

155788 19/WM/0204 261470

52-Week Phase 2b/3 

Crohn's Disease 

Study

No 18/06/2019 28/06/2019 18/06/2019
Site declined to 

participate

E - Staff availability 

issues

PI abandoned due to 

Capacity issues
NHS Provider

155789 19/LO/0697 250792
Regeneron 1011448 

EoE study
No 30/07/2019 12/07/2019 05/08/2019 14/08/2019

155790 19/YH/0400 271539 DIAMOND Study No 14/11/2019 14/11/2019 09/01/2020

155791 19/WM/0266 266172

Treatment of 

Hidradenitis 

Suppurativa 

Evaluation Study

No 11/10/2019 04/12/2019

01/07/2019 17/07/2019 19/09/2019

SIV rescheduled by 

sponsor numerous 

times from June to 

Sept leading to a 

short recruitment 

Sponsor70 27/11/2018 08/05/2019 11/07/2019155783 19/YH/0072 257713 B7451036 No

15/01/2019 11/02/2019 11/02/2019

HRA permission 

delays. Study Early 

terminated on 04-Sep-

2019. However, UK 

sites unable to recruit 

since 30-Jun-2019. 

IMD expired on 30-

Jun-2019 – re-

labelling was going to 

take place but 

approvals not in place 

before Sponsor 

decided to put study 

on hold. Sponsor 

decided to place 

study recruitment on 

hold on 08-Jul-2019.

Sponsor38 108 146 04/07/2018 04/01/2019 03/01/2019155772 18/WS/0172 251636

MAR-CUTIS with 

Dermabond 

Advanced in closure 

of surgical incisions 

and lacerations 

=15cm

Yes 30/05/2019


