

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between date site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
143473	17/LO/0621	191390	STARRT-AKI	Yes	28/06/2019	139	50	189	26/11/2018	21/12/2018	22/05/2017	01/05/2019	09/05/2019		09/05/2019	H - Contracting delays		Sponsor
143474	18/NW/0812	254035	CAIN457M2301 (SUNSHINE)	No		110			08/11/2018	15/11/2018	16/01/2019	27/02/2019	05/03/2019		24/06/2019	A - Permissions delayed/denied	Greenlight was delayed by Sponsor, as they were not happy with the original Out of Hours Process. The process has now been reworked and the Sponsor are happy to progress	Both
143475	18/YH/0017	231431	ISCOMAT	No					03/07/2018	06/07/2018	01/03/2018					F - No patients seen	ward nurses are currently involved in other projects, therefore do not have the capacity at present to become involved in research	Neither
143476	17/NE/0174	224141	Evaluation of the MCM5 ELISA in bladder cancer recurrence	Yes	14/02/2019	99	23	122	15/10/2018	15/10/2018	13/06/2017	16/01/2019	22/01/2019		13/02/2019	A - Permissions delayed/denied		NHS Provider
143477	18/WS/0172	251636	MAR-CUTIS with Dermabond Advanced in closure of surgical incisions and lacerations >15cm	Yes	30/05/2019	38	108	146	04/07/2018	04/01/2019	03/01/2019	15/01/2019	11/02/2019		11/02/2019	A - Permissions delayed/denied		Sponsor
143478	18/LO/1749	249644	Efficacy and Safety of PF-04965842 in subjects aged 12 years and above, with Moderate-to-Severe AD	Yes	12/04/2019	1	86	87	15/06/2018	15/01/2019	18/12/2018	09/01/2019	16/01/2019		07/02/2019	A - Permissions delayed/denied		Sponsor
143479	18/NW/0758	228234	Melatonin for Anxiety prior to General anaesthesia In Children (MAGIC)	No		120			22/01/2019	22/01/2019	16/01/2019	18/04/2019	22/05/2019		16/07/2019	D - Sponsor Delays		Sponsor
143480	18/LO/1184	239603	M16-067 (INSPIRE)	No		59			06/03/2018	29/01/2019	20/12/2018	06/02/2019	29/03/2019		15/04/2019	A - Permissions delayed/denied		NHS Provider
143481	18/NE/0312	245315	LTE Efficacy / Safety Study Of PF-04965842, w/w Tcal Meds, in Subjs 12+ years with Mod to Sev AD	Yes	08/07/2019	0	131	131	15/06/2018	27/02/2019	14/12/2018	14/02/2019	27/02/2019		04/07/2019	D - Sponsor Delays		Sponsor
143482	18/LO/1387	246858	BI 655130 long-term treatment in patients with moderate-to-severe ulcerative colitis	No		0			02/07/2018	29/03/2019	22/10/2018	01/11/2018	29/03/2019			A - Permissions delayed/denied	Greenlight dependant on original study recruiting, sponsor not opening until at least 1 patient is on original study.	Sponsor
143483	19/EM/0062	256447	Efficacy and Safety of ST-0529 in Subjects with Ulcerative Colitis	No		34			23/11/2018	29/03/2019	12/04/2019	24/04/2019	02/05/2019		03/07/2019			
143614	18/LO/1185	239614	M16-066 (COMMAND)	No		59			06/03/2018	29/01/2019	04/01/2019	06/02/2019	29/03/2019		28/05/2019			
143615	18/ES/0119	245233	Stopping Aminosalicylate Therapy in Inactive Crohn's Disease (STATIC)	No		122			12/02/2019	19/02/2019	09/11/2018	21/06/2019	21/06/2019					
143616	17/NE/0351	235420	Evaluation of the MCM5 ELISA in the diagnosis of Prostate Cancer	No		22			09/04/2019	30/04/2019	02/01/2018	14/05/2019	22/05/2019		11/07/2019			
143617	19/EM/0141	260308	BE COMPLETE	No					11/12/2018	03/05/2019								
143620	19/EM/0142	260307	Efficacy & Safety of Bimekizumab in PsA	No					11/12/2018	03/05/2019								
143623	19/YH/0072	257713	B7451036 Phase 2 Dose-finding UC Study	No		70			27/11/2018	08/05/2019	11/07/2019	01/07/2019	17/07/2019					
143625	19/SC/0204	260266	BMS-986165 in Moderate to Severe Ulcerative Colitis	No					18/03/2019	16/05/2019	08/07/2019							
143626	19/NW/0328	263312	Evolocumab Athero-Risk study	No					29/05/2019	29/05/2019	18/06/2019	17/07/2019						
143627	19/NE/0152	260824	GALAXI	No		5			10/04/2019	16/06/2019	05/06/2019	14/06/2019	21/06/2019					
143630	18/WM/0327	252583	WORKWELL	Yes	18/04/2019	99	79	178	04/09/2019	22/10/2018	15/11/2018	29/01/2019	29/01/2019		18/02/2019	D - Sponsor Delays		
143631	18/NW/0100	235042	BATCH	No					25/10/2018	25/10/2018	13/04/2018							